

1. Project Charter
2. SRS Document
3. Project Plan – This will include:
  - Scope of project
  - Deliverables of Project
  - Simple Work Breakdown Structure (WBS) – 3 levels
  - Estimation of effort using both COCOMO or Function Points
  - Gantt Chart
  - Simple PERT (Program Evaluation and Review Technique) diagram with at least 5 tasks
  - Identification of critical path using CPM (Critical Path Method)
  - Resolution of a resource conflict (if any) using levelling
  - Risk plan – Identify at least 5 potential risks, assess probability and impact of each risk, plot each risk on a Risk Matrix and assign priority, and propose mitigation strategies.

These are all at the end of the slides in weeks 2, 4, 5, and 6, and in slide 4 of week 1.